
ID Task Name Contr. Dur Start

1 243 d? 12/8/03
2 Bldg. 67 Foundations  777' 12 d 9/14/04
3 Epoxy Rebar 5 & H Conco 2 d 9/15/04

4 Insert Collector pipe KDS 1 d 9/16/04

5 Retaining east of 5 & H Conco 6 d 9/20/04

6 Place Concrete Conco 1 d 9/28/04

7 Lay-out Bridge Ftg. Conco 1 d 9/24/04

8 Level 5 Bridge Footing Conco 3 d 9/27/04

9 South exterior Stair grade beams Conco 10 d 9/14/04

10 R-Wall 28 d? 9/14/04
11 Waterproofing (mock-up) Blues 1 d 9/15/04

12 Foundation Pour Conco 1 d 9/14/04

13 scaffolding 2 d 10/1/04

14 waterproof r wall Blues 4 d 10/5/04

15 rebar 3 d 10/11/04

16 form 5 d 10/14/04

17 place concrete 1 d? 10/21/04

18 Elevator # 1 concrete 1 d? 12/8/03
19 Backfill Conco 1 d? 12/8/03

20 Scaffold  67 12 d 9/7/04
21 Utility Bldg. Conco 3 d 9/7/04

22 Line 1  2nd lift Conco 3 d 9/14/04

23 Remainder lines L & 4  2nd lift Conco 4 d 9/17/04

24 Waterproofing Bldg. 67 (above 8') 37 d 8/24/04
25 Line 1 Blues 10 d 8/24/04

26 Line L Blues 12 d 8/30/04

27 Line 4 Blues 10 d 9/8/04

28 2nd lift line 1 Blues 8 d 9/20/04

29 2nd lift line L Blues 10 d 9/24/04

30 2nd lift Line 4 Blues 10 d 10/1/04

31 Shotcrete Walls  Line L 40 d 9/9/04
32 Rebar 1 line (777') Conco 5 d 9/9/04

33 rebar L line  (777') Conco 5 d 9/16/04

9/15 Conco

9/16 KDS

9/20 Conco

9/28 Conco

9/24 Conco

9/27 Conco

/14 Conco

9/15 Blues

/14 Conco

10/1

10/5 Blues

10/11

10/14

co

/14 Conco

9/17 Conco

Blues

Blues

9/20 Blues

9/24 Blues

10/1 Bl

Conco

9/16 Conco
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34 Rebar 4 line  (777') Conco 5 d 9/23/04

35 Rebar 1 line 2nd lift Conco 5 d 9/30/04

36 Rebar L line 2nd lift 5 d 10/8/04

37 Rebar 4 line 2nd lift 5 d 10/15/04

38 Rebar Final lift 4 d 10/21/04

39 Rebar Final lift 4 d 10/26/04

40 Rebar Final lift 4 d 10/29/04

41 Place Shotcrete Conco 35 d? 9/20/04
42 Shoot #1  E - K on 1 line (777') 1 d? 9/20/04

43 Shoot #2  K-L on 1&4, all L line (777') 1 d? 9/24/04

44 Shoot #3 K-E on 4 line 1 d? 10/1/04

45 Shoot #4   E - K on 1 line (~797') 1 d? 10/7/04

46 Shoot #5 K-L on 1&4, all L line (~797') 1 d? 10/15/04

47 Shoot #6 K-E on 4 line (~797') 1 d? 10/22/04

48 Shoot #7/#8 H-L on 1&4, all L line (~797') 2 d 11/3/04

49 Water Proofing Bldg. 67A (above 8') 10 d 9/10/04
50 Line UB.1 Blues 5 d 9/10/04

51 Line UB.C Blues 5 d 9/17/04

52 UB (67A) Foundations 1 d 9/14/04
53 Pour Concrete Conco 1 d 9/14/04

54 Cooling tower 41 d 8/25/04
55 Layout BKF 1 d 8/25/04

56 Cut sub grade & build pad 2 d 9/16/04

57 Waterproofing  CT Blues 3 d 9/20/04

58 Drainage system KDS 3 d 9/23/04

59 Formwork Conco 4 d 9/28/04

60 Rebar Conco 4 d 10/4/04

61 Sog Conco 2 d 10/8/04

62 Form walls Conco 6 d 10/12/04

63 Place Concrete Walls Conco 2 d 10/20/04

64 Lower fill area 11 d 9/10/04
65 V- Ditch / swale TBD 6 d 9/10/04

66 Irrigation - seeding - Shooter 5 d 9/20/04

9/23 Conco

9/30 Conco

10/8

10/15

9/20

9/24

10/1

10/7

10/15

Blues

9/17 Blues

/14 Conco

9/16

9/20 Blues

9/23 KDS

9/28 Conco

10/4 Conco

10/8 Conco

10/12

TBD

9/20 Shooter
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67 Road A Utilities Install 30 d 8/9/04
68 Elect Duct Bank Sasco 9 d 8/10/04

69 Elect Vaults 222 Sasco 14 d 8/9/04

70 Tele-vault 2 d 8/26/04

71 HPNG MJB 5 d 8/17/04

72 HPCW  tie in MJB 2 d 9/17/04

73 CA  tie in MJB 1 d 9/9/04

74 Irrigation Sleeves Under Road Shooter 3 d 9/7/04

75 Paving 47 d? 7/28/04
76 Agg Base McG Hester 3 d 9/13/04

77 Base lift Paving McG Hester 2 d 9/16/04

78 North end Road A Utilities Install 10 d 8/12/04
79 Patch Paving MJB 2 d 8/24/04

80 HPCW & HY 73 MJB 4 d 8/12/04

81 North Slope Utilities Install 47 d? 7/28/04
82 Storm Drain MJB 7 d 7/28/04

83 HPCW, HPNG MJB 10 d 8/9/04

84 18 ea Conduit Duct Bank Sasco 19 d 9/7/04

85 install ground grid Sasco 1 d? 9/14/04

86 CIP mockup Conco 1 d 9/14/04

87 South Slope Utilities Install 21 d 8/19/04
88 Tele conduit 584a to 67 Sasco 2 d 8/19/04

89 install ground grid Sasco 2 d 9/14/04

90 backfill at 131 vault 2 d 9/16/04

91 Lawrence Rd. Utilites Install 16 d 8/23/04
92 Rough Grade McG Hester 2 d 9/13/04

93 SD MJB 4 d 8/23/04

94 PD MJB 3 d 8/25/04

95 LBNL SS install @ "B" Road 32 d? 9/3/04
96 Backfill 1 d 9/3/04

97

98 N-wall 1 d? 10/1/04

99 footing Conco 2 d 10/4/04

9/17 MJB

oter

McG Hester

9/16 McG Hester

Sasco

/14 Sasco

/14 Conco

/14 Sasco

9/16

McG Hester

10/1

10/4 Conco
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100 waterproofing - n wall Blues 4 d 10/6/04

101 rebar Conco 2 d 10/12/04

102 form Conco 3 d 10/14/04

103 place concrete Conco 1 d 10/19/04

104

105 bridge footing Conco 1 d? 9/27/04

106 south stair footings Conco 1 d? 9/28/04

107 CIP Walls 223 d? 12/8/03
108 E Line  3-5 line 1 d 9/14/04

109 form 1 side 3 d 9/15/04

110 rebar 2 d 9/20/04

111 form 2nd side 3 d 9/22/04

112 place concrete 1 d? 9/27/04

113

114 5-line 1 d? 9/27/04

115 form 1 side 3 d 9/28/04

116 rebar 2 d 10/1/04

117 form 2nd side 3 d 10/5/04

118 place concrete 1 d? 10/8/04

119

120

121

122

123

124

125

126

127

128

129 the end 1 d? 12/8/03

10/6 Blues

10/12 Conc

10/14

1

9/27 Conco

9/28 Conco

/14

9/15

9/20

9/22

9/27

9/27

9/28

10/1

10/5

10/8
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